

Amberley Neighbourhood Plan
Development Process

Date	Stage
Feb 2015	“how-to-get-started” meeting at SDNPA**
28 Mar 15	Community open meeting and kick-off presentation
June 15	First questionnaire
Sept 15	Request for housing sites (Note: we subsequently modified our Settlement Boundary to include our preferred housing site – with agreement of SDNPA).
Oct 15 - March16	Writing of draft Plan
March-April16	Reg 14 Consultation
Oct 16	Reg 16 Consultation (the statutory public consultation, managed by SDNPA)
Jan-Feb 17	Examiner Review
4 May 17	Parish Referendum on the Plan
15 June 2017	Formal adoption of Amberley’s Plan by South Downs National Park Authority

* South Downs National Park Authority